

*Note: Map is not to scale. Areas to be repaired are approximate and are subject to minor adjustments without notice.



Phil Ornales - Project Manager
pornelas@npgasphalt.com

WWW.NPGASPHALT.COM
1354 Jet Way, Perris, CA 92571

Inland Empire: 951.940.0200 Tel
951.940.9192 Fax
Desert Division: 760.320.9600 Tel

Seal & Stripe Schedule

Phase 1 ~ Monday, August 19th, 2019

Phase 2 ~ Tuesday, August 20th, 2019

GRANITE GATE HOA
28508 KARA STREET
MURRIETA, CA 92562